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POLREP 28 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 124 Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 
cc: A. Breslin 

P. Welsh 
Wilmington Council 
G. Giles 

I. Situation (as of March 16 2001) 
Event: CERCLA Removal Action 

A. Erosion and sedimentation control facilities continue to function properly. Siltation 
fencing has held, all drainage enters the sedimentation pond, and pond water remains 
clear. No erosion from the site has been observed. Erosion and sedimentation 
controls were reconfigured to better control potential erosion once sheet piling is 
removed. Silt fence and blanket is now on the slope above the articulating concrete 
blocks. 

B. Estimated Project Costs (as of March 15, 2001): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $ 1,601,414 $2,070,000 
START (Weston/TtEMI) $ 79,038 $ 120,000 
EPA $ 108,100 $ 240,000 
Unallocated $ $ 103.000 

TOTAL $ 1,788,552 $2,553,000 

C. Revegetation of the site will occur upon extraction and decontamination of the sheet 
piling along Brandywine Creek. Tentative plans include replanting the site with a seed 
mixture of rice cutgrass and other species native to the area. The sedimentation pond 
will be replanted with a mixture of native wetland species. 

II. ACTIONS 

A. Prior to extraction of sheet piling, ERRS excavated lead contaminated sediment in 
three "hot spots" along the creek bank. Each of these areas were located between the 
toe of the bank and the limit of disturbance. 



B. ERRS installed a reinforced concrete headwall at the outlet of the de watering drainage 
pipe for waters backed up along the Norfolk and Southern railroad tracks. These 
waters found relief through the waste at the site. The drainage pipe is fitted with a 
one-way valve that will allow ponded water to drain into the creek, but will not allow 
tidal water to enter the railroad ditch. 

C. ERRS subcontractor, George and Lynch, completed extraction of sheet piling along 
Brandywine Creek. ERRS are using pressure washers and shovels to decontaminate 
sheet prior to load out. Extraction activities were monitored to verify that no damage 
to structures occurred. 

D. START researched and compiled a list of suggested plants for revegetation of the site. 
After review, this list was forwarded by the OSC to DNREC ans U.S. Fish and 
Wildlife for comments. 

E. OSC evaluated geese hazing possibilities to ensure success of revegetation operations. 
Combinations of devices will be used to haze the geese per consultation with D.O.I. 

III. FUTURE ACTIONS 

A. ERRS to continue activities in support of completing the removal action and 
demobilizing the site, including decontamination and load out of sheet pile, 
revegetation, and removal of site support structures. 

B. Prior to revegetation, approved and appropriate countermeasures may be taken to 
reduce the population of geese which have visited the site regularly since the site was 
seeded in the fall. 

C. EE/CA to be completed for the site. 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




